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Daily Drilling Report

Geothermal Resource Group, Inc.

Well ID: Forge 56-32 Job ID: Original Well Name: 56-32
Field: UTAHFORGE Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT
Report No: 27 Report For 02-Mar-21
Operator: University of Utah Rig: Frontier Spud Date: 08-Feb-21 Daily Cost / Mud ($):
Measured Depth (ft): 9145 Last Casing: 5.500 at 9,105 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 9138 Next Casing: RKB Elevation (ft): 30.40 --- - -
Proposed TD (ft): 9000 Last BOP Test: 12-Feb-21 Job Reference RKB (ft): 28.50 --- --- ---
Hole Made (ft) / Hrs: 0/0.0 Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Job/Well Cost ($): ---
Drilling Days (act./plan): 23/30 Flat Days (act./plan): 0/8 Total Days (act./plan): 23/38 Days On Location: 27
Pers/Hrs: Operator: 2 /24 Contractor: 14 /168 Service: 17 /1204 Other: 0/0 Total: 33 /396
Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: Waiting on cement and tools.
Planned Operations: Secure cement and tools. Execute top down cement job.
Toolpusher: Steve Caldwell, Vince Shaffer
Wellsite Supervisors:  Virgil Welch, Paul Stroud Tel No.: 7132807438
Operations Summary
From To Elapsed End MD(ft Code Operations Description Non-Prod
0:00 7:00 7.00 9,145 4-12-1 Ran 5-1/2" 17 ppf, L-88, Buttress casing equipped with fiber optic cable to 7,280'.
7:00 8:00 1.00 9,145 03-051 Circulated to cool and clean well bore.
8:00 9:30 1.50 9,145 4-12-1 Ran 5-1/2" 17 ppf, L-80, Buttress casing equipped with fiber optic cable to 8,192'.
9:30 10:00 0.50 9,145 03-051 Circulated to cool well bore.
10:00 11:30 1.50 9,145 4-12-1 Ran 5-1/2" 17 ppf, L-80, Buttress casing equipped with fiber optic cable to 9,130'.
11:30 13:00 1.50 9,145 03-051 Circulated to cool well bore.
13:00 16:30 3.50 9,145 5-99 Rigged up cementer, pumped cement with pressure increasing to 6000 psi. Worked
pipe to 9,105' attempting to free pack off. Attempted to pump wiper plug with instant
pressure build up.
16:30 17:00 0.50 9,145 11-47 Closed Annular Preventer and pumped 330 barrels down back side to clear annulus
of cement.
17:00 0:00 7.00 9,145 3-32 Waited on cement and tools.

Management Summary

Ran 5-1/2" 17 ppf L-80 Liner equipped with fiber optic cable to 9,133'. Mixed and pumped cement, pressure increased to 6,000 psi. Casing packed
off, attempted to free casing and worked pipe to 9,105'. Attempted to displace liner wiper plug and fluid would not move. Closed annular preventer
and displaced 330 barrels of fluid to clear 9-5/8" X 5-1/2" annular for "Top Down" cement job. Waited on cement and tools to top job.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom. Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 20.000 30 30 129 129 COND
FULL 13.375 0 0 382 382 SURF 17.500 55 J-55 16.30
FULL 9.625 0 0 3,494 3,488 INT1 12.250 36 J-55 16.00
LINER 5.500 0 9,105
Mud Information

% Gels Temp Mud
Dens. Vis PV YP Filt. Cake pH/ES Solids Oil Water Sand LGS CI Ca CaCl 10s 10m 30m In Out Loss
02-Mar-21 13:00 at Depth 9,145 ft Mud Pits
9.00 34 14 4 1 9 3 0 97 0.1

Mud Consumables
Item Description Qty. Cost Item Description Qty. Cost
micro ¢ - OTHER 5 -
Rig Information
Equipment Problems:
Location Condition:
Transport:
Drill Pipe Inventory
DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread
5 277 19.5 S-135 4.5IF
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Niﬁ Well ID: Forge 56-32 Job ID: Original Well Name: 56-32

Field: UTAHFORGE Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT

Report No: 27 Report For 02-Mar-21
Safety Information
Meetings/Drills  Time Description
Safety 60 Flashing mud
First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:
[ ] BOP Test [ ] Crownamatic Check
Weather Information

Sky Condition: Clear Visibility: 10
Air Temperature: 23 degF Bar. Pressure: 30
Wind Speed/Dir: 12/ SSE Wind Gusts: 15
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