Daily Drilling Report Geothermal Resource Group, Inc.

Hiﬁ Well ID: Forge 56-32 Well Name: 56-32

Field: Other Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT
Report No: 5 Report For 08-Feb-21
Operator: University of Utah Rig: Frontier Spud Date: Daily Cost / Mud ($):
Measured Depth (ft): 381 Last Casing: 13.375at382 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 381 Next Casing: 9.625 at 3,500 RKB Elevation (ft): 30.40 --- - -
Proposed TD (ft): 9000 Last BOP Test: Job Reference RKB (ft): 28.50 --- --- ---
Hole Made (ft) / Hrs: 253/2.0 Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): 126.5 Well Cost ($): -
Drilling Days (act./plan): 1/30 Flat Days (act./plan): 0/8 Total Days (act./plan): 1/38 Days On Location: 5
Pers/Hrs: Operator: 2 /24 Contractor: 14 /168 Service: 11/124 Other: 0/0 Total: 27 /316

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: Testing BOPE

Planned Operations: Test Bope, make up DA and clean out float, cement and shoe, make 10’ of new hole and perform FIT. Drill 12 1/4" hole
vertically to 3,500' +/-.
Toolpusher: Justin Bristol, Steve Caldwell
Wellsite Supervisors:  Virgil Welch, Paul Stroud Tel No.: 7132807438
Operations Summary
From To Elapsed End MD(ft Code Operations Description Non-Prod
0:00 1:00 1.00 128 10-6-1 Picked up directional tools.
1:00 1:30 0.50 128 OTHER Installed rotating head rubber.
1:30 2:00 0.50 128 03-051 Filled pipe and hole.
2:00 4:00 2.00 128 REPR Trouble shot and replaced swivel packing. X
4:00 4:30 0.50 128 OTHER Changed rotating head rubber
4:30 6:00 1.50 381 03-021 Drilled 17-1/2" hole from 128' to 380.5".
6:00 6:30 0.50 381 03-051 Circulated well bore clean.
6:30 7:00 0.50 381 WIPE Wiper Trip.
7:00 7:30 0.50 381 03-051 Circulated well bore clean.
7:30 8:00 0.50 381 3-6-2 Pulled out of the hole.
8:00 9:00 1.00 381 11-344 Laid down BHA.
9:00 12:00 3.00 381 4-12-1 Rigged up and ran 13-3/8", 54.5 ppf, J-55 buttress casing with shoe set at 381".
12:00 13:30 1.50 381 5-12-2 Rigged up cementers and circulated hole clean.
13:30 14:30 1.00 381 5-12-2 Pumped 10 bbls of water ahead followed by 30 bbls 0f10.5 sepiolite preflush plus 13

barrels of sodium silicate, 5 bbls of fresh water spacer followed by 79 bbls of 14 ppg
RC Thermalite-a cement, dropped wiper plug and displaced with 52.25 bbls of water
and bumped plug with 500 psi over. CIP at 1430 hours.

14:30 21:00 6.50 381 5-13 Waited on cement. Cut off 20" conductor and 13.375" casing.
21:00 0:00 3.00 381 6-35 Attempted to install well head, had wrong energizer ring, removed and installed new

dies and energizer ring. Tested seals, packed off and pulled tested to 10k. Installed
casing valves.

Management Summary

Drilled 17-1/2" hole from 228' to 380'. Circulated hole clean and wiped hole. Circulated well bore clean and pulled out laying down tools. Rigged up
and ran 9 joints of 54.5 ppf, J-55 Buttress casing setting shoe at 380. Rigged up Resource cementing and cemented casing in place. Cut off
conductor and sized 13-3/8" casing. Attempted to install well head. Replaced dies and energizer seal and installed well head.

Comments

Good cement to surface.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom. Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 20.000 30 30 129 129 COND
FULL 13.375 0 0 382 382 SURF 17.500 55 J-55
Mud Information
% Gels Temp Mud

Dens. Vis PV YP Filt. Cake pH/ES Solids Oil Water Sand LGS ClI Ca CaCl 10s 10m 30m In Out Loss

08-Feb-21 08:00 at Depth 380 ft
870 52 15 24 9 1 10 4 0 9% 1.5 1000 1480 5 12 22 65 85
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Rig Information

Equipment Problems:
Location Condition:

Transport:
Bulk Inventory
Item Type Units Beginning Used Received On Hand Net
Rig Fuel GALS 9,282 886 8,396
Drill Pipe Inventory
DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread
5 112 19.5 S-135 4.5IF
Safety Information
Meetings/Drills  Time Description

Safety 60 Nippling and testing BOPE
First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:
[ ] BOP Test [ ] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 37 degF Bar. Pressure: 29.94
Wind Speed/Dir: 17/S Wind Gusts: 20

Printed: 08:50 09-Feb-21

RIMBase 7.5.397.0 Page: 2 of 2



