
2Report No: Report For 06-Feb-21

Daily Drilling Report
Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: Other Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

39 / 468Total:0 / 0Other:23 / 276Service:14 / 168Contractor:2 / 24Operator:Pers/Hrs:

Total Days (act./plan): 0/380/8Flat Days (act./plan):Drilling Days (act./plan): 0/30

Justin Bristol, Steve Caldwell

Original WellboreWellbore:

Last BOP Test:

28.50RKB Elevation (ft):

Spud Date:

13.375 at 350

20.000 at 129

2

Frontier

Next Casing:

Last Casing:

Days On Location:

Rig:

0 / 0.0

128

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 128

Operator: University of Utah

9000Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Safety meeting and initiating final rig up.

Planned Operations: Rig up on Forge 16A.

Toolpusher:

Wellsite Supervisors: Virgil Welch, Paul Stroud 7132807438Tel No.:

---

Next BOP Test:

28.50Job Reference RKB (ft):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

0:00 6:00 6.00 128 OTHER Wait on Day Light.

6:00 18:00 12.00 128 RIGU Set in place rig components and heavy loads, Draw works, A-Frame, Derrick and
strung blocks. Raised derrick.  Rigged up equipment.

18:00 0:00 6.00 128 OTHER Wait on Day Light.

Management Summary

Set in all major components of Frontier's Rig 16 including sub-base, draw works, A-Frame and derrick.  Raised derrick and continued nipple up.

Comments

Rig is 100% moved and 40% rigged up.  Expected spud late 2-7-2021 or early 2-8-21.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 20.000 29 129

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information

Meetings/Drills

First Aid Treatments:

Safety

Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 Rig Move, safety belts, pinch points and working in teams.

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

21 degF

15 / N

10

30.03

25
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