
29Report No: Report For 04-Mar-21

Daily Drilling Report
Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

Job ID: Original

24 / 288Total:0 / 0Other:8 / 96Service:14 / 168Contractor:2 / 24Operator:Pers/Hrs:

Total Days (act./plan): 25/380/8Flat Days (act./plan):Drilling Days (act./plan): 25/30

Steve Caldwell, Vince Shaffer

Original WellboreWellbore:

Last BOP Test:

30.40

08-Feb-21

RKB Elevation (ft):

Spud Date:

5.500 at 9,105

29

Frontier

Next Casing:

Last Casing:

Days On Location:

Rig:

0 / 0.0

9138

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 9145

Operator: University of Utah

9000Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well Cost ($):

Current Operations: Making up 4-3/4" bit and tools, running in the hole.

Planned Operations: Clean out cement to 8,967'.

Toolpusher:

Wellsite Supervisors: Virgil Welch, Paul Stroud 7132807438Tel No.:

---

Next BOP Test:

28.50Job Reference RKB (ft):12-Feb-21

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

0:00 13:30 13.50 9,145 3-13 Waited on cement.  Cut off casing and laid down cementing equipment.  Rigged
down casing equipment and unloaded 2-7/8" drill pipe, 4" drill collars and running
tools.

13:30 17:00 3.50 9,145 5-12-2 Performed "Top Squeeze" cement job with Annular closed and pumping through kill
line Resource Cementing pumped25 barrels of H2O ahead to break down formation
at 820 psi, followed  by 167 barrels of 15.6 ppg Top Squeeze Cement with 200 psi.
CIP at 1624 hours.

17:00 21:30 4.50 9,145 1-14 Nippled down BOPE and removed 9-5/8" casing head.

21:30 0:00 2.50 9,145 3-97 Weld on well head.

Management Summary

Cut off 5-1/2" casing and laid down cementing equipment.  Performed "Top Squeeze" cement job pumping 25 barrels of water ahead to break down
formation at 820 psi, followed by 167 barrels of 15.6 ppg "Top Squeeze" cement with final pressure of 200 psi.  CIP at 1624 hours.  Nippled down and
removed 9-5/8" well head.  Cleaned up and welded on 5-1/2" well head.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 20.000 30 30 129 129 COND

FULL 13.375 0 0 382 382 SURF 17.500 16.3055 J-55

FULL 9.625 0 0 3,494 3,488 INT1 12.250 16.0036 J-55

LINER 5.500 0 9,105

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

04-Mar-21 14:00  at Depth 9,145 ft  Mud Pits

8.50 32 5 4 14 1 8.5 2 0 98 0.1 800 320 3 60

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

Bicarb - OTHER 49 --- PAllets/Wrap - OTHER 2 ---

Rig Information

Equipment Problems:

Location Condition:

Transport:

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledDrill Pipe Inventory

DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread

OTHERG-1052.875 295 10.4

Printed:  06:25  05-Mar-21 Page: 1 of 2RIMBase 7.5.397.0



29Report No: Report For 04-Mar-21

Daily Drilling Report
Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

Job ID: Original

Safety Information

Meetings/Drills

First Aid Treatments:

Safety

Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

60 BOPE

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

25 degF

9 / E

10

30.24

9
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