Daily Drilling Report Geothermal Resource Group, Inc.

Niﬁ Well ID: Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT
Report No: 33 Report For 08-Mar-21
Operator: University of Utah Rig: Frontier Spud Date: 08-Feb-21 Daily Cost / Mud ($):
Measured Depth (ft): 9145 Last Casing: 5.500 at 9,105 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 9138 Next Casing: RKB Elevation (ft): 30.40 --- - -
Proposed TD (ft): 9000 Last BOP Test: 12-Feb-21 Job Reference RKB (ft): 28.50 --- --- ---
Hole Made (ft) / Hrs: 0/0.0 Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): Well Cost ($): -
Drilling Days (act./plan): 29/30 Flat Days (act./plan): 0/8 Total Days (act./plan): 29/38 Days On Location: 33
Pers/Hrs: Operator: 1/12 Contractor: 14 /12 Service: 0/0 Other: 0/0 Total: 15/24
Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: Change valves and seats in pumps and replace 5" liners back to 6". Rig down water pump at 58-32 and take to connex.
Inventory connex and lock, Rig released at 06:00 on March 9,2021, Pason released at 06:00 on March 9, 2021
Planned Operations: Rig has truck coming Thursday to remove top drive and lay over derrick
Toolpusher: Steve Caldwell, Justin Bristol
Wellsite Supervisors:  Virgil Welch Tel No.: 7132807438
Operations Summary
From To Elapsed End MD(ft Code Operations Description Non-Prod
0:00 2:30 2.50 9,145 10-6-1 RIH scraping casing to 8,933
2:30 4:30 2.00 9,145 3-3 Wash and Ream from 8,933' to 9,034’
4:30 5:00 0.50 9,145 3-5-1 Circulate hole clean
5:00 6:00 1.00 9,145 3-5-1 Displace the mud in the hole with 200 bbl fresh water
6:00 8:00 2.00 9,145 3-5-1 Displace the water in the hole with 266 bbl Biocide water
8:00 16:00 8.00 9,145 10-342 POH laying down all 2-7/8" drill pipe
16:00 16:30 0.50 9,145 10-344 Lay down BHA
16:30 18:00 1.50 9,145 1-14 Remove flow line and cut casing at ground level, separate cross over spools, load out
3rd truck of rental tools and 4th truck w/ motors to Casper
18:00 22:00 4.00 9,145 WELLHD Weld on wellhead and install master valve. Weld on weldalet and install threaded
valve
22:00 0:00 2.00 9,145 3-97 Clean pits

Management Summary

Circulate hole clean,

Displace the mud in the hole with 200 bbl fresh water,

Displace the water in the hole with 266 bbl Biocide water,

POH laying down all 2-7/8" drill pipe,

Lay down BHA, Remove flow line and cut casing at ground level, separate cross over spools, load out 3rd truck of rental tools and 4th truck w/ motors
to Casper,

Weld on wellhead and install master valve.

Weld on wellhead and install threaded valve,

Clean pits
Casing/Tubular Information
Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom.Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 20.000 30 30 129 129 COND
FULL 13.375 0 0 382 382 SURF 17.500 55 J-55 16.30
FULL 9.625 0 0 3,494 3,488 INT1 12.250 36 J-55 16.00
LINER 5.500 0 9,105

Rig Information

Equipment Problems:
Location Condition:

Transport:
Safety Information
Meetings/Drills  Time Description
Safety 30 LDDP
First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:
[ ] BOP Test [ ] Crownamatic Check
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Field: UTAHFORGE

Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT

Geothermal Resource Group, Inc.

Well Name: 56-32

Report For 08-Mar-21

Wind Speed/Dir:

21/8

Report No: 33
Weather Information
Sky Condition: clear Visibility: 10
Air Temperature: 46 degF Bar. Pressure: 29.91
Wind Gusts:
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