
28Report No: Report For 03-Mar-21

Daily Drilling Report
Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

Job ID: Original

19 / 220Total:0 / 0Other:3 / 28Service:14 / 168Contractor:2 / 24Operator:Pers/Hrs:

Total Days (act./plan): 24/380/8Flat Days (act./plan):Drilling Days (act./plan): 24/30

Steve Caldwell, Vince Shaffer

Original WellboreWellbore:

Last BOP Test:

30.40

08-Feb-21

RKB Elevation (ft):

Spud Date:

5.500 at 9,105

28

Frontier

Next Casing:

Last Casing:

Days On Location:

Rig:

0 / 0.0

9138

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 9145

Operator: University of Utah

9000Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well Cost ($):

Current Operations: Waiting on cement and preparing for Top Squeeze and Top Fill cement job.

Planned Operations: Perform "Top Squeeze" cement job for the 9-5/8" X 5-1/2" casing annulus.

Toolpusher:

Wellsite Supervisors: Virgil Welch, Paul Stroud 7132807438Tel No.:

---

Next BOP Test:

28.50Job Reference RKB (ft):12-Feb-21

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

0:00 0:00 24.00 9,145 3-32 Waited on cement for "Top Down" cement job and tools for clean out.  Cut and laid
down 25' of 5-1/2" liner at KB level.  Removed flow line and check valve in kill line.
Made preparations for Top Down cement job.

Management Summary

Made preparations for "Top Squeeze/Top Fill" cement job..

Comments

Received tools for cleaning out cement.  Partial load of 2-7/8" drill pipe.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 20.000 30 30 129 129 COND

FULL 13.375 0 0 382 382 SURF 17.500 16.3055 J-55

FULL 9.625 0 0 3,494 3,488 INT1 12.250 16.0036 J-55

LINER 5.500 0 9,105

Mud Information

Dens. Vis PV YP Filt. Cake pH/ES Solids

%

Oil Water Sand LGS Cl Ca 10s 10m 30m In Out Loss

MudTempGels

CaCl

03-Mar-21 17:00  at Depth 9,145 ft  Mud Pits

8.70 36

Mud Consumables

Item Description Qty. Cost Item Description Qty. Cost

xanthan gum - OTHER 10 ---

Rig Information

Equipment Problems:

Location Condition:

Transport:

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information

Meetings/Drills

First Aid Treatments:

Safety

Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

60 Squeezing

 BOP Test  Crownamatic Check

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

23 degF

4 / SE

10

30.1

4
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