Daily Drilling Report Geothermal Resource Group, Inc.

Niﬁ Well ID: Forge 56-32 Well Name: 56-32

Field: Other Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT
Report No: 9 Report For 12-Feb-21
Operator: University of Utah Rig: Frontier Spud Date: Daily Cost / Mud ($):
Measured Depth (ft): 3500 Last Casing: 9.625 at 3,494 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 3500 Next Casing: 5.500 at 9,000 RKB Elevation (ft): 30.40 --- - -
Proposed TD (ft): 9000 Last BOP Test: Job Reference RKB (ft): 28.50 --- --- ---
Hole Made (ft) / Hrs: 0/1.5 Next BOP Test: Working Interest: Totals: --- ---
Average ROP (ft/hr): 0.0 Well Cost ($): -
Drilling Days (act./plan): 5/30 Flat Days (act./plan): 0/8 Total Days (act./plan): 5/38 Days On Location: 9
Pers/Hrs: Operator: 2 /24 Contractor: 14 /168 Service: 8/96 Other: 2/24 Total: 26/312

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: Continue to drill 8-3/4" hole with PDC bit at 3,768
Planned Operations: Continue to drill 8-3/4" hole with PDC bit.

Toolpusher: Justin Bristol, Steve Caldwell
Wellsite Supervisors:  Virgil Welch, Paul Stroud Tel No.: 7132807438
Operations Summary
From To Elapsed End MD(ft Code Operations Description Non-Prod
0:00 6:00 6.00 3,500 1-14 Break stack at well head. Lift stack, cleaned out cement from well head. Set slips in
well head around 9-5/8" casing. Set down stack and nipped up. Cleaned BOPE
stack of cement.
6:00 9:00 3.00 3,500 1-15 Tested BOPE. Cleaned flow line of cement.
9:00 9:30 0.50 3,500 11-343 Strapped drill collars, made up bit.
9:30 10:30 1.00 3,500 11-6-1 Ran in the hole to 3,200'.
10:30 13:00 2.50 3,500 3-28 Cleaned out cement stringers from 3,200' to 3,414' and drilled out baffle plate,
cement and shoe at 3,488' and cement to 3,500'.
13:00 14:30 1.50 3,500 03-021 Drilled 8.-3/4" hole from 3,500' to 3,506'.
14:30 15:00 0.50 3,500 11-99 Performed sFIT with 8.8 ppg mud. Noticed pressure drop at 1,320 surface applied
pressure. EMW 16 ppg (0.83 psi/ft frac grad)
15:00 16:00 1.00 3,500 11-6-2 Pulled out of the hole.
16:00 0:00 8.00 3,500 10-341 Picked up drill pipe single and stood back in derrick.

Management Summary

Broke stack and well head and lifted stack. Cleaned out cement inside well head and set slips. Set stack back on well head and secured BOPE.
Cleaned out cement in BOPE. Made up bit #5 and ran in the hole. Cleaned out baffle plate, cement and shoe. Drilled 6' of new hole from 3,500' to
3,506' and performed FIT. Pulled out of the hole and picked up drill pipe standing back in derrick.

Comments

Mud Cooler were turned on 2-10-2021.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom. Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 20.000 30 30 129 129 COND
FULL 13.375 0 0 382 382 SURF 17.500 55 J-55
FULL 9.625 0 0 3,494 3,488 INT1 12.250 36 J-55
Mud Information
% Gels Temp Mud

Dens. Vis PV YP Filt. Cake pH/ES Solids Oil Water Sand LGS CI Ca CaCl 10s 10m 30m In Out Loss

12-Feb-21 22:00 at Depth 3,506 ft Mud Pits

880 50 19 23 8 1 105 6 0 94 0.25 1300 880 7 15 26
Mud Consumables
Item Description Qty. Cost Item Description Qty. Cost
Barite - OTHER 29 --- | Bicarb - OTHER 15 -
Desco - OTHER 6 --- | PAllets/Wrap - OTHER 2 -
SAwdust - OTHER 7 -
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Nﬁ Well ID: Forge 56-32 Well Name: 56-32
Field: Other Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT
Report No: 9 Report For 12-Feb-21
Bit/BHA/Workstring Information
Depth This Run R.O.P. Mud Pump
No Run Make Model Diam In Dist Hrs Avg Max WOB RPM Torque Wt Flow Press J.Vel P.Drp HHP JIF
5 1 HTC GX 117 8.750 3500 6 1.5 40 9 800 2900 279 612 286 1016
Jets: 20 20 20 Out: 3506 Grade: Cutter: 3/3 Dull ER/ Wear: A Brgs: 0 Gge: 1 Pull: TD
BHA -No.6 - BIT, MMTR, OTHER, STAB, MONEL, SHOCK, 12 DC, 24 HWDP = 1178.12
Rig Information
Equipment Problems:
Location Condition:
Transport:
Solids Control Information
Screen Sizes: Top Bottom
Shaker No 1: 170
Shaker No 2: 170
Shaker No 3: 140
Drill Pipe Inventory
DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread
5 277 19.5 S-135 4.5IF
Safety Information
Meetings/Drills  Time Description
Safety 60 Picking up drill and tools
First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Cloudy Visibility: 10
Air Temperature: 32 degF Bar. Pressure: 29.88
Wind Speed/Dir: 7/S Wind Gusts: 10
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