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Daily Drilling Report
Well ID: Forge 56-32
Field: UTAHFORGE

Geothermal Resource Group, Inc.
Job ID: Original Well Name: 56-32
Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT

Report No: 29 Report For 04-Mar-21
Operator: University of Utah Rig: Frontier Spud Date: 08-Feb-21 Daily Cost / Mud ($):
Measured Depth (ft): 9145 Last Casing: 5.500 at 9,105 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 9138 Next Casing: RKB Elevation (ft): 30.40 --- - -

Proposed TD (ft):

Hole Made (ft) / Hrs:
Average ROP (ft/hr):
Drilling Days (act./plan):

Pers/Hrs:

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Making up 4-3/4" bit and tools, running in the hole.
Clean out cement to 8,967".

Steve Caldwell, Vince Shaffer

Current Operations:
Planned Operations:

Toolpusher:

9000 Last BOP Test: 12-Feb-21 Job Reference RKB (ft): 28.50 --- --- ---
0/0.0 Next BOP Test: Working Interest: Totals: --- ---

Operator: 2 /24 Contractor:

Wellsite Supervisors:  Virgil Welch, Paul Stroud

25/30 Flat Days (act./plan): 0/8 Total Days (act./plan): 25/38 Days On Location: 29

Job/Well Cost ($): —

14 /168 Service: 8/96 Other: 0/0 Total: 241288

Tel No.: 7132807438

Operations Summary

From To Elapsed End MD(ft Code Operations Description Non-Prod
0:00 13:30 13.50 9,145 3-13 Waited on cement. Cut off casing and laid down cementing equipment. Rigged

down casing equipment and unloaded 2-7/8" drill pipe, 4" drill collars and running
tools.

13:30 17:00 3.50 9,145 5-12-2 Performed "Top Squeeze" cement job with Annular closed and pumping through Kkill
line Resource Cementing pumped25 barrels of H20 ahead to break down formation
at 820 psi, followed by 167 barrels of 15.6 ppg Top Squeeze Cement with 200 psi.
CIP at 1624 hours.

17:00 21:30 4.50 9,145 1-14 Nippled down BOPE and removed 9-5/8" casing head.

21:30 0:00 2.50 9,145 3-97 Weld on well head.

Management Summary

Cut off 5-1/2" casing and laid down cementing equipment. Performed "Top Squeeze" cement job pumping 25 barrels of water ahead to break down
formation at 820 psi, followed by 167 barrels of 15.6 ppg "Top Squeeze" cement with final pressure of 200 psi. CIP at 1624 hours. Nippled down and
removed 9-5/8" well head. Cleaned up and welded on 5-1/2" well head.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom. Wgt. Nominal LOT

Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 20.000 30 30 129 129 COND
FULL 13.375 0 0 382 382 SURF 17.500 55 J-55 16.30
FULL 9.625 0 0 3,494 3,488 INT1 12.250 36 J-55 16.00
LINER 5.500 0 9,105

Mud Information
% Gels Temp Mud

Dens. Vis PV YP Filt. Cake pH/ES Solids Oil Water Sand LGS CI Ca CaCl 10s 10m 30m |In Out Loss

04-Mar-21 14:00 at Depth 9,145 ft Mud Pits

850 32 5 4 14 1 8.5 2 0 98 0.1 800 320 3 60
Mud Consumables
Item Description Qty. Cost Item Description Qty. Cost
Bicarb - OTHER 49 --- | PAllets/Wrap - OTHER 2 -

Rig Information

Equipment Problems:
Location Condition:

Transport:
Drill Pipe Inventory
DP Size Joints Weight Grade Thread DP Size Joints Weight Grade Thread
2.875 295 104 G-105 OTHER
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Daily Drilling Report Geothermal Resource Group, Inc.

Niﬁ Well ID: Forge 56-32 Job ID: Original Well Name: 56-32

Field: UTAHFORGE Sect: 32 Town: 26S Rng: 9W County: Beaver State: UT

Report No: 29 Report For 04-Mar-21
Safety Information
Meetings/Drills  Time Description
Safety 60 BOPE
First Aid Treatments: Medical Treatments: Lost Time Incidents: Days Since LTI:
[ ] BOP Test [ ] Crownamatic Check
Weather Information

Sky Condition: Clear Visibility: 10
Air Temperature: 25 degF Bar. Pressure: 30.24
Wind Speed/Dir: 9/E Wind Gusts: 9
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