
33Report No: Report For 08-Mar-21

Daily Drilling Report
Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

15 / 24Total:0 / 0Other:0 / 0Service:14 / 12Contractor:1 / 12Operator:Pers/Hrs:

Total Days (act./plan): 29/380/8Flat Days (act./plan):Drilling Days (act./plan): 29/30

Steve Caldwell, Justin Bristol

Original WellboreWellbore:

Last BOP Test:

30.40

08-Feb-21

RKB Elevation (ft):

Spud Date:

5.500 at 9,105

33

Frontier

Next Casing:

Last Casing:

Days On Location:

Rig:

0 / 0.0

9138

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 9145

Operator: University of Utah

9000Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Well Cost ($):

Current Operations: Change valves and seats in pumps and replace 5" liners back to 6". Rig down water pump at 58-32 and take to connex.
Inventory connex and lock, Rig released at 06:00 on March 9,2021, Pason released at 06:00 on March 9, 2021

Planned Operations: Rig has truck coming Thursday to remove top drive and lay over derrick

Toolpusher:

Wellsite Supervisors: Virgil Welch 7132807438Tel No.:

---

Next BOP Test:

28.50Job Reference RKB (ft):12-Feb-21

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary

From To Elapsed End MD(ft) Code Operations Description Non-Prod

0:00 2:30 2.50 9,145 10-6-1 RIH scraping casing to 8,933'

2:30 4:30 2.00 9,145 3-3 Wash and Ream from 8,933' to 9,034'

4:30 5:00 0.50 9,145 3-5-1 Circulate hole clean

5:00 6:00 1.00 9,145 3-5-1 Displace the mud in the hole with 200 bbl fresh water

6:00 8:00 2.00 9,145 3-5-1 Displace the water in the hole with 266 bbl Biocide water

8:00 16:00 8.00 9,145 10-342 POH laying down all 2-7/8" drill pipe

16:00 16:30 0.50 9,145 10-344 Lay down BHA

16:30 18:00 1.50 9,145 1-14 Remove flow line and cut casing at ground level, separate cross over spools, load out
3rd truck of rental tools and 4th truck w/ motors to Casper

18:00 22:00 4.00 9,145 WELLHD Weld on wellhead and install master valve. Weld on weldalet and install threaded
valve

22:00 0:00 2.00 9,145 3-97 Clean pits

Management Summary

Circulate hole clean,
Displace the mud in the hole with 200 bbl fresh water,
Displace the water in the hole with 266 bbl Biocide water,
POH laying down all 2-7/8" drill pipe,
Lay down BHA, Remove flow line and cut casing at ground level, separate cross over spools, load out 3rd truck of rental tools and 4th truck w/ motors
to Casper,
Weld on wellhead and install master valve.
Weld on wellhead and install threaded valve,
Clean pits

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 20.000 30 30 129 129 COND

FULL 13.375 0 0 382 382 SURF 17.500 16.3055 J-55

FULL 9.625 0 0 3,494 3,488 INT1 12.250 16.0036 J-55

LINER 5.500 0 9,105

Rig Information

Equipment Problems:

Location Condition:

Transport:

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information

Meetings/Drills

First Aid Treatments:

Safety

Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 LDDP

 BOP Test  Crownamatic Check
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Well ID:

Geothermal Resource Group, Inc.
Forge 56-32 Well Name: 56-32

Field: UTAHFORGE Sect: 32  Town: 26S  Rng: 9W  County: Beaver  State: UT

Weather Information

Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

clear

46 degF

21 / S

10

29.91
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